

SIRR

# SIRR

We develop  
sustainable, innovative  
and resilient rural  
areas together

9.45 - 10.00 Digital coffee and check in





# Digital Partnership Meeting

18.06.2024




## Project overall & status

- Project overall
- Where we stand today, status project activities & upcoming work, plan forward
- Financial setup
- News from Interreg NSR
- Other project news








## Questions & discussions





## Project overall and status

-  **Project overall**
-  Where we stand today, status project activities & upcoming work, plan forward
-  Financial setup
-  News from Interreg NSR
-  Other project news



# Reporting status and timeline

		PP working on report 1M	FLC 3M	Consolidate LP	Submit LP
Reporting	Reporting period	Start reporting PP	Deadline submitted report to FLC	Deadline reported and audited report Partner level to LP in OMS	Deadline submitted report to Interreg at Project level
1	2022-10-01 - 2023-03-31	2023-05-01	2023-06-01	2023-09-01	2023-09-21
2	2023-04-01 - 2023-09-30	2024-02-16	-	2024-03-08	2024-04-10
3	2023-10-01 - 2024-03-31	2024-04-15	2024-05-15	<b>2024-08-15</b>	<b>2024-09-21</b>
4	2024-04-01 - 2024-09-30	2024-10-01	2024-11-01	2025-02-01	2025-02-28
5	2024-10-01 - 2025-03-31	2025-04-01	2025-05-01	2025-08-01	2025-08-31
6	2025-04-01 - 2025-09-30	2025-10-01	2025-11-01	2026-02-01	2026-02-28
7	2025-10-01 - 2026-03-31	2026-04-01	2026-05-01	2026-08-01	2026-08-31
8	2026-04-01 - 2026-09-30	2026-10-01	2026-11-01	2027-02-01	2027-02-28
9	2026-10-01 - 2027-03-31	2027-04-01	2027-05-01	2027-08-01	2027-08-31
10	2027-04-01 - 2027-09-30	2027-10-01	2027-11-01	2028-02-01	2028-02-28



**Please notice.** Report #3 includes an activity report for the period 2023-10-01 – 2024-03-31 and financial report for the period 2023-04-01 – 2024-03-31





## Feedback Interreg NSR JS Report #2 into #3

- Connect your local activities to the activities in the application
- Attachments
  - Minutes, Presentations, List of Participants, Pictures etc.
  - Include explanations on how they contribute to the project activities
  - Templates available in Teams
  - Some kind of documentation to all meetings is needed
- Include the SIRR logo and EU flag!



# Online Monitoring System (OMS)

- Recommended to have **two AS:s** per organisation  
My Projects - SIRR - Access - scroll down to Partner Authorised Signatories - New invitation
- Please start both the Activity and Finances Reports #3 in the system



## Periodic Reporting: Finances Reports

Home › Periodic Reporting › Finances Reports

Progress Reports


Status





# Mapping of Stakeholders in Excel-file, DL 15/8

SIRR   Interreg North Sea   Co-funded by the European Union		Number of Hub Multi Helix Stakeholders							
Multi Helix Actor	Stenvad	Laeso	Skagen	Trendi	Lumbres	Louvigné	Lysekil	Sotenäs	
<b>Public sector:</b> Local/regional/national authorities, public agencies and other related institutions		7	6	4				5	
<b>Private sector:</b> Startups, SME, enterprises and corporations		42	10	20				33	
<b>Academia:</b> Universities, research, knowledge centers or educational institutions		2	5	116				6	
<b>Environment:</b> All kind of advocacy groups, networks, innovation actors and other organisations		10	1	-				7	
<b>Civil society:</b> NGOs, associations, community groups, NGOs, foundations		1	2	9				1	
<b>Politicians</b>		1	1	-				-	
<b>Social entrepreneurs/assemblers:</b> Working directly/indirectly with other stakeholders' groups (informal, without legal entity)		-	1	-				-	
Other:									
<b>SIRR partners</b>		7	5	-				3	
<b>Financial sector</b>		-	1	-				-	
<b>Cultural sector</b>		-	3	-				-	
...		-	-	-				-	
<b>TOTALLY</b>	0	70	35	149	0	0	0	55	



# Timeline in MIRO, DL 15/8



[https://miro.com/app/board/uXjVNE88YJk=?share\\_link\\_id=61904313109](https://miro.com/app/board/uXjVNE88YJk=?share_link_id=61904313109)

Eva Sørum Poulsen, Local Project Manager

CGC/AU expects to do physical Action Research in the WP2 Hubs with the goal to support and develop the Hubs as „Learning Organizations“ so the individual Hub:

- Take ownership of the Hub 's organizational processes in networking and strengthening of continuous development and sustainability of local societies/ communities through social innovation processes to attract and maintain people in rural areas &
- Relate to the other Hubs for knowledge transfer for innovation and development of the future Hub processes

In this process CGC/AU expects to innovate and develop a Rural Area Multi Business Model Innovation Framework for rural area innovation – with rural area innovation seen as a business model with monetary and other values – and contribute to physical, digital, and virtual pathways into a Multi-Helix Framework.

By the Action Research and Framework CGC/AU expect to be able to facilitate innovation and development of vertical and horizontal SIRR Hub networks to encourage internal horizontal value relation processes.

[Read more](#)

**2022 10 01**  
**SIRR PROJECT Approved**

**2023 02 13**  
**SIRR Kick Off**  
SIRR kickoff on Smøgen, Sotenäs in February 2023

**2023 03 24**  
**Stenvad Mosebrug First HUB meeting**  
Introduction to Stenvad Exhibition – Attraction – Meeting place

**2023 05 24**  
**Læsø first HUB meeting**  
Introduction to the special HUB Læsø, a multihelix of tourism, business.

**2023 08 24**  
**Stenvad Mosebrug workshop**  
Analyze of business model portfolios and business models in the SM HUB.

**2023 11 17**  
**Stenvad Mosebrug partner meeting**

**2023 12 13**  
**Læsø HUB workshop**  
Læsø HUB workshop

**2024 03 12**  
**SIRR Youth WS**

**2024 04 11**  
**Stenvad Mosebrug workshop**

**2024 06 03**  
**Læsø HUB WS**  
Stakeholder mapping










# Midterm review autumn 2025

Are we on track?

- Activity: Indicators and the progress of implementation
- Finances: Spending rate and relation between budget lines
- Most of you will need to make a minor budget change. We will reach out to each of you later this autumn to review both your spending plan and discuss your progress in the project.








# Communication

-  Obligations
-  Templates
-  Communication plan v.2
-  SIRR Information letter
-  Webpage and SoMe



# Obligations communication

-  You can all be controlled (10y)
-  Poster at your office
-  Documentation of activities
-  SIRR Graphic guide
-  SIRR logotype and EU flag

Interreg North Sea Co-funded by the European Union

SIRR

**We are part of SIRR, an Interreg North Sea Project**

TOGETHER WE DEVELOP SUSTAINABLE, INNOVATIVE, AND RESILIENT RURAL AREAS

Stronger, more resilient, and sustainable rural areas with higher capacity of local innovation and smart specialisation, is the backbone of a green dynamic North Sea region

The SIRR project is supported by the Interreg North Sea Programme  
[interregnorthsea.eu/sirr](http://interregnorthsea.eu/sirr)

SIRR 2023-01-27

**SIRR. Project obligations**

AS A PROJECT PARTNER IN SIRR, YOU ARE OBLIGATED TO COMPLY WITH SEVERAL REQUIREMENTS MADE BY THE FUNDER INTERREG NORTH SEA.

Below you will find the requirements related to various areas of communications.

- Display and refer the EU emblem, Interreg North Sea Programme, and the SIRR Logotype across all project materials. All project partners must include a statement highlighting the Interreg North Sea support in a visible way across all project documents and communication materials. This applies whether the material is intended for the public or for project participants.
  - When including the special project symbol or any other organizations logos, ensure that:
    - The EU emblem ("flag") remains prominent.
    - The project name or symbol is never placed above the Interreg logo.
    - No institutional logo is both taller and wider than the largest EU emblem in the material. Institutional logos refer to an organization, such as a partner organization.
- Put up the project poster at your premises. The poster must be in size A3 or larger. The poster may be in digital format if the screen is in sufficient size and the poster is on permanent display.
- Project description on the webpage of each project partners: Each partner must present the project on their official website. Please add the text in the project one-pager with a brief project description below, a link to the project webpage and add the required logotypes listed in 1.
- Social media. We strongly encourage all project partners to make use of social media to engage with relevant stakeholders and disseminate the message, progress, and results. Use the hashtag #SIRR. The programme monitors social media and will act as a multiplier of project information to achieve maximum impact.

**Graphics guide for the SIRR project**

**SIRR STANDS FOR: SUSTAINABILITY, INNOVATION AND RESILIENCE IN RURAL AREAS**

The aim of the project is to have a stronger, more resilient, sustainable and attractive rural area with a greater potential to benefit from locally led innovation. Through the project, collaboration and commitment from companies, the public sector, academia and civil society will contribute to a more attractive place to settle and work, and thus support sustainable and innovative business development. The motto is: "No place nor person left behind" in the green transition.

# Templates in Teams

**3. Communication**

- 0. Communication plan
- 1. Logotypes, Fonts and Footer
- 2. Templates**
- 3. Project symbols and illustrations
- 4. Project - factsheet
- 5. Other communication materials
- 6. Communication Platforms
- 7. Pictures from the partnership
- SoMe-platforms
- EUWeekofRegions PS SIRR.pdf
- How-To Guide\_SoMe\_LinkedIn and IG.pdf
- SIRR - Graphics guide.pdf**

**3. Communication > 2. Templates**

- SIRR - List of Participants.docx
- SIRR - Word template meeting minutes.docx
- SIRR - Word-template Landscape .docx
- SIRR - Word-template Landscape two columns.docx
- SIRR - Word-template Portrait.docx
- SIRR Powerpoint template.pptx

## List of Participants

THE INTERREG PROJECT SIRR: SUSTAINABILITY, INNOVATION AND RESILIENCE IN RURAL AREAS

Date and time:  
Location:  
Purpose of meeting:

Name	Signature	Organisation

SIRR - InterregNorthSea.eu/Sirr | SIRR | Interreg North Sea | Co-funded by the European Union

# Communication plan v.2

Goals - what do we want to achieve?	Target groups - to whom should we communicate	Message - what do we want to communicate	Activity - newsletter, press release etc.	Platform - what platforms to reach target groups?	Time - when to communicate and for how long?	Responsibility - who is in charge?	Budget - budget for activities	Follow-up - how should the results be followed up and evaluated?
Good information on project vision and purpose (Storytelling)	Local, regional, and national authorities and decisionmakers	The importance of Sustainability, Innovation, and Resilience in coastal and Rural areas	Press releases to local media	Local and national media - papers, radio, and TV  Partner's website and SIRR website	Start-up During project End of project	Assisting Lead Partner + local communicators	All partners have budgeted for communication	Local cover should be shared with the project partners through the WPMG and communication group
Good information on project activities	Local actors, civil society, entrepreneurs, SMEs, and knowledge institutions	Local activities	Articles and videos shared on SoMe and through local press	Social Media Local press	Before, during and after activity	All project partners		Local project managers
Project results	Local, regional, and national authorities and decisionmakers. Other relevant EU-projects, e.g., Train4SmartServices	Models and concepts Examples of best practice for local development.	Press release Interviews Podcasts Articles SoMe Papers (Scientific) Radio & TV	All relevant	After activity	Assisting Lead Partner Project partners hubs Knowledge partners		WP3 WPMG PL

## 3. Communication > 0. Communication plan

📄 Namn ▾

📄 Communication plan\_version 1.0\_SUC\_April 2023.pdf

📄 Communication plan\_Version 2.0\_2024-05-15.pdf





# SIRR Information Letter

→ Mentimeter asking for highlight of the month coming soon !

## SIRR - All onboard in rural societies for a fair future !



Here is an update from the project partners. Enjoy!

### HIGHLIGHTS



#### 1. Partnership meeting in Stenvad

We gathered for our annual SIRR partnership meeting to catch up on project progress, tackle shared challenges, and explore the unique features of Stenvad Mosebrug. At Stenvad Mosebrug, we had insightful discussions, learned about local civil society from a Multi Helix perspective, and emphasized the importance of communication, using local resources, finding common ground, and integrating history and culture to strengthen community ties. We left energized and excited for the future activities on our road map! Thank you to everyone who participated and contributed to this successful meeting!



#### 2. Paper submitted to Journal

A foundational paper on Multiple-Helix is submitted for peer review, with more insights coming soon in an upcoming blog article! University of Vechta and University West have explored how the Multi Helix approach can engage diverse stakeholders in meaningful projects to transform rural societies towards sustainability. In this way, successfully combined knowledge creation and transfer between partners and local hubs. Stay turned !

### DID YOU REMEMBER & COMING UP !

- ❑ [Checklist](#) Please have a look at the to do's
- ❑ [Digital partnership meeting](#) on the 18.06.2024 at 10.00 - 11.30, check in from 9.45, save the date
- ❑ [Mapping of Stakeholders](#). We will invite for an information meeting 28/8 about the tool and upcoming workshops

### SOCIAL MEDIA & NEWS

Have you seen that Charlotte has posted on Instagram? And that there's a new post about the School concept?

- Instagram: [SIRR - Interreg NSR project](#)
- LinkedIn: [Municipality Of Sotenäs - School Concept](#)

We're excited to see what's happening at our SIRR hubs - don't forget to share activities on Instagram or LinkedIn.

Remember, if it didn't get posted, did it even happen? Thanks !

Also, check this update on the website:

- New: [Successful Partnership Conference in Stenvad](#)
- Materials from the Partnership Conferences: [SIRR Partnership Conferences](#)



# SIRR Webpage and SoMe

Annual Partnership Conferences - Presentations on the webpage.

SoMe

## Let's get connected on Social Media

Follow SIRR on

LINKEDIN

Follow SIRR on

INSTAGRAM

The screenshot shows the SIRR website's 'Partnership Conferences' page. The navigation bar includes 'About us', 'Pilots', 'Library', 'Partnership Conferences', 'Events', 'News', and 'Contact'. The breadcrumb trail is 'Home / SIRR'. The main heading is 'Partnership Conferences', followed by a paragraph explaining the annual meetings. Below this, three conference entries are listed: 'Sotenäs February 2023', 'Vechta October 2023', and 'Stenvad April 2024', each with a 'Download' button.

About us Pilots Library Partnership Conferences Events News Contact

Home / SIRR

## Partnership Conferences

Every year, the partnership meets physically primarily to strengthen collaboration within the project, discuss challenges and opportunities, exchange experiences, and update each other on what has happened since the last meeting - in addition to getting a status update on where we stand in the project. Welcome to access presentations and other outcomes from the annual partnership meetings in SIRR.

### Sotenäs February 2023

Download

### Vechta October 2023

Download

### Stenvad April 2024

Download



- 🌿 Project overall
- 🌿 Where we stand today, status project activities & upcoming work, plan forward
- 🌿 Financial setup
- 🌿 News from Interreg NSR
- 🌿 Other project news



## WP1 Strategic strengthening of local platforms / arenas as hubs for local innovation

- 1.1 Develop hubs and remodel the structures for long-term Multi Helix inclusion
- 1.2 Identify and visualize the regional innovation ecosystems and communicate strategically with it
- 1.3 Develop hubs by linking them to the regional innovation eco systems in a structured way (strategy)
- 1.4 Connect hubs to each other
- 1.5 Coordinate activities and WP:s

## WP2 Networking and strengthening local collaborations and societies - local hub Multi-Helix innovation pilots

- 2.1 Mapping of the partners rural areas
- 2.2 Identification of local Multi-helix innovation stakeholders, networks and workgroups
- 2.3 Conceptualisation local hub Multi-Helix smart specialisation innovation processes into local context pilot actions
- 2.4 Testing, assessment and evaluation. Local context innovation pilot Best Practice
- 2.5 Dissemination of learning from local context pilot actions

## WP3 Development and evaluation of sustainable and resilient concepts, ideas and support

- 3.1 Development of comparative framework
- 3.2 Collection of data from the individual hubs
- 3.3 Development of a typology of Multi-Helix hubs
- 3.4 Supporting and hindering factors in the local transformation to Multi-Helix structures
- 3.5 Pathways to Multi-Helix
- 3.6 Network and joint coordination between support partners





# WP1 Strategic strengthening of local platforms/arenas as hubs for local innovation

Implement Multi Helix and strengthening the involvement with the local community so innovation and local cohesion will be fostered.







## WP 1 Activities

Access to the innovation support systems will be improved for actors in rural areas, and innovation transfer will be facilitated from research to businesses, so as cooperation between innovation actors and civil society be enhanced.





## Activity 1.1

Develop hubs and remodel the structures for long-term Multi Helix inclusion

- How can we learn from each other and what?
- How to identify joint challenges?
- How can we connect around specific topics?

Workshops  
Working groups  
E-courses  
Input from WP3

Examples: Working group student assignment three scenario digital-physical hubs study - TrENDi, Lysekil and Sotenäs HUB

Indicator: REPORT  
Target: 11





## Activity 1.2

Identify and visualise the regional innovation ecosystems and communicate strategically with it.

### Mapping of stakeholders

Work being done this fall as part of WP2. Extend to the regional level and the bigger ecosystem perspective in spring 2025.

### Visualizing of results

Indicator: COMMUNICATION INITIATIVE

Target: 30





## Activity 1.3

Develop hubs by linking them to the regional innovation eco-system in a structured way

- Based on the mapping from WP1.2, how do we link the hubs to those identified?
- According to relevance for the hub, how do we link the hub to this organisation in a structured way?
- Hub level. Working group in spring and input from WP3. Formalize by collecting experience and learnings from the hubs and external best practices.

Indicator: COMMUNICATION INITIATIVE  
Target: 30





## Activity 1.4

Connect hubs to each other

- Joint WP1&WP2 meetings
- Match making meetings
- Workshops digital and physical
- Annual Partnership Conferences
- Working groups
  
- Information Letter
- Digital Coffee Gatherings
- Subgrouping around similar challenges
- Sharing learnings through? Digital concept?

Indicator: INTERNAL PROJECT EVENT

Target: 50







# Activity 1.5

## Coordinate activities and work packages

WP1 and WP2 are strongly connected.  
WP1 Strategic hub development. WP2 Multi Helix hubs.

- Collaborative activities that interlock and complement each other. I.e. "Land Use" & "Storytelling".
- Work Package and project Management Group (WPMG) meets regularly every second week (Core)
- WP-leaders meetings based on arising needs (Agile)

Indicator: INTERNAL EVENT

Target: 30





## WP2 Networking and strengthening local collaborations and societies - local hub Multi Helix innovation pilots

Use the Multi Helix and learn how the model changes local innovation patterns and strengthens local cohesion. Implement Multi Helix and strengthening the involvement with the local community so innovation and local cohesion will be fostered.





## WP2

- Status
- Activity and indicator brush up – yay!!
- What's up next?
  - Mapping tool
  - Workgroups/Workshops
  - Connecting hubs/learning from each other





## Activity 2.1 Mapping of the partners rural areas

- Descriptive desk research on local characteristics, collection of available local data, and mapping of local individuals, businesses, authorities, organisations and groups as potential participants in innovation processes

Indicator: Data collection activity

Target: 10





## Activity 2.2 Identification of local Multi-Helix innovation stakeholders, networks and workgroups

- Hosting & facilitation of recurring local events that create engagement across sectors and within different organisations/groups with the aim of identifying & fostering innovative ideas and create strong local Multi-Helix partnerships and workgroups

Indicator: External Event

Target: 150







## Activity 2.3 Conceptualising local hub Multi-Helix smart specialisation innovation processes into local context Multi-Helix pilot actions

- With knowledge supply and process assistance for smart specialisation from WP3 the local hubs will compile local context concepts for development and implementation of Multi-Helix innovation pilot actions

Indicator: Internal Event  
Target: 50





## Activity 2.4 Testing, assessment and evaluation. Local context Multi-Helix innovation pilot Best Practice

- Data for testing, assessment, evaluation is collected from activity 1-3 and processed for further qualification of hub innovation processes by support partners. The data will also be used for analysing local Multi-Helix innovation pilot Best Practice

Indicator: Data collection activity

Target: 10





## Activity 2.5 Dissemination of learning from local context pilot actions

Wide-spread communication of knowledge, learnings, experiences, and results from implementation of local pilot innovation processes. Focus on added value from transnational cooperation and/or from Multi-Helix approach


Indicator: COMMUNICATION INITIATIVE

Target: 50



# Thematic Working Groups – Folders in Teams

- 🌳 Young people
- 🌳 Organisational development of the hubs
- 🌳 Importance of physical, digital and hybrid meeting places/platforms
- 🌳 Storytelling and communication
- 🌳 Identify, culture and history in relation to development of the hubs
- 🌳 Land use management and regulations
- 🌳 Aligning international project activities with regional stakeholders
- 🌳 Fostering future competencies by means of informal learning





## WP3 Development and evaluation of sustainable and resilient concepts, ideas and support

Activities in individual hubs will be analysed and compared allowing for the identification of supporting and hindering factors. Structural and individual settings within the Multi Helix will be evaluated. By working smarter with the knowledge institutions, the local citizens, associations and business will have more easily access to R&D.



## WP3 - Holohouse

- 🌿 **Done: Ready-to-take courses** for 1) municipalities, 2) companies, 3) SIRR partners and 4) civil society.
- 🌿 **Doing: Issues of course promotion/communication**  
→ Currently in development and translation of materials.
- 🌿 **To do:** spin off the civil society (short) **course** but **for school kids** (10-15 years of age) for fall 2024.  
Develop communication materials for teachers.  
All to be translated into SIRR languages.



## WP3 – University of Aarhus

- 🌿 **Doing:** Writing an article on **cross-consumption patterns** that involve interrelated services and can contribute to the well-being of rural areas. Workshops with hubs for fall 2024 planned.
- 🌿 **Doing:** Developing **student cases** with the Læsø hub. Expansion of the approach with Stenvad Mosebrug planned.
- 🌿 **Doing:** Developing an approach for **stakeholder mapping** in all hubs via excel template (V 3.0). To be preliminarily presented 28<sup>th</sup> August 2024.





## WP3 – University West

- 🌿 **Done:** First phase of mapping the work in SIRR (Paulina).
- 🌿 **Done:** Article under peer-review. Awaiting response.
- 🌿 **Doing:** Final touches on thesis work focusing on MH through the lens of collaboration, cooperation and coordination
- 🌿 **To do:** Continue the longitudinal study of the work in SIRR focused on knowledge transfer and learning within MH. Prepare for a second article on SIRR & WIL.



## WP3 – University of Vechta (VISTRA)

- 🌿 **Doing:** overall **evaluation** of the data in **survey II** (Stakeholders).  
Comparing data between survey I and II.
- 🌿 **Doing:** dedicated **Hub reports** including the comparison and preliminary comments on peculiarities in the data. Dedicated workshop sessions to be delivered during autumn 2024.
- 🌿 **To do: Governance analysis** in collaboration and linked to the stakeholder mapping (?)
- 🌿 **To do:** Research design for **living lab approach in Lysekil** (qualitative methods)

# Sneak preview – Evaluation 2<sup>nd</sup> survey




## 1. Addressed stakeholders and return ratio.

Hub / Partner	Sent out to Stakehold.	Completed questionnaires received	Usable responses*	Response rate (usable)
Laeso	70	59	50	71%
Skagen	34	26	25	74%
Stenvad M.	?	8	8	
Sotenäs	55	17	15	27%
Louvigné d. D.	?	8	8	
CCPL	?	28	20	
Trendi	149	34	19	13%
<b>Total</b>	<b>?</b>	<b>203</b>	<b>145</b>	



Dear Colleagues, please fill in the missing data in the following Excel sheet

# Sneak preview – Evaluation 2<sup>nd</sup> survey




# Sneak preview – Evaluation 2<sup>nd</sup> survey

Link to the preliminary report in MS Teams



Forms of collaboration/interaction with the Hub (overall)





# Sneak preview – Evaluation 2<sup>nd</sup> survey

Still to come ... Hub-Reports



then workshops in Autumn 2024

e.g.: Hub-perception Vs Stakeholder-perception





- 🌿 Project overall
- 🌿 Where we stand today, status project activities & upcoming work, plan forward
- 🌿 **Financial setup**
- 🌿 News from Interreg NSR
- 🌿 Other project news





# Financial setup

-  Financial group
-  Spending plan
-  Midterm review





- 🌿 Project overall
- 🌿 Where we stand today, status project activities & upcoming work, plan forward
- 🌿 Financial setup
- 🌿 **News from Interreg NSR**
- 🌿 Other project news





# News from Interreg NSR

- Netherlands, UK and other Interreg NSR projects. There is an Excel file in Teams
- Resources, how to guides on the website
- Events

**PROGRAMME EVENT**

22 - 23 Oct 2024

### Build UP

On October 22 and 23 all Interreg North Sea projects are invited in Billund, Denmark for two days packed with insights and inspiration on project implementation.

[Read more](#)

**EUROPEAN EVENT**

07 - 10 Oct 2024

### #EURegionsWeek

The European Week of Regions and Cities is the top annual event in European regional development....

[Read more](#)

Interreg North Sea Co-funded by the European Union

About us Our impact Funding Explore projects Resources News & events

## Resources

Browse our publications and project guidance materials. Please [get in touch](#) if you need additional help or support.

Publications Guidance by topic Guidance by stage Fact sheets How to guides Video tutorials

### Publications

Key programme publications

NORTH SEA PROGRAMME PROGRAMME ANNEX 1 PROGRAMME ANNEX 2 PROGRAMME ANNEX 3

4. Project Management and Reporting

Namn

- 0. Partnership meetings - digital
- 1. Meeting structure
- 2. Work Packages Overview
- 3. Templates financial reporting
- 4. Partnership agreement
- 5. Status Reports OMS

SIRR - Reporting timeline v3.pdf

SIRR Dissemination and cooperation.xlsx



- 🌿 Project overall
- 🌿 Where we stand today, status project activities & upcoming work, plan forward
- 🌿 Financial setup
- 🌿 News from Interreg NSR
- 🌿 **Other project news**





## Other Project News

- MIRO board for ideas  
[https://miro.com/app/board/uXjVKC\\_GTyE=?share\\_link\\_id=154243063126](https://miro.com/app/board/uXjVKC_GTyE=?share_link_id=154243063126)
- SIRR Digital Coffee Gatherings  
Purpose: An opportunity for you to meet your SIRR colleagues regularly in a casual setting over a cup of coffee. These get-togethers provide a platform for informal dialogues, asking questions, and building trust and stronger partnerships.  
  
Regularly once a month, start on the 30/8 at 8:30-8:50  
Come and go
- Mentimeter with highlights  
Coming soon





# DID YOU REMEMBER & COMING UP !

- Excel, mapping of stakeholders
- MIRO board with timeline
- Report #3. Start the report round in OMS, DL 15/8, but as sooner as better
- Hub reports coming up
- 28/8 Information meeting about stakeholder mapping tool and upcoming workshops at hub level
- Thematic working groups starting up

Enjoy summer holiday!





# QUESTIONS & DISCUSSIONS





SIRR: Sustainability, Innovation and Resilience in Rural areas