

### EHRIN Skåne- update on project status

Stakeholder analysis

Dagmara Nawrocka

**Peter Odhner** 

8 Nov 2023

Stakeholder mapping

Aug 2023

Jan 2024

**Project plan** 

Stakeholder analysis: producers

Stakeholder analysis: consumers

Enablers and hinders analysis

Strategic plan for hydrogen in Skåne

Next step planning

Nov 2023- March 2024

Jan 2024- May 2024

Nov 2023- May 2024

March 2024-Sept 2024

Oct 2024

June 2023

Nov 2024

# Stakeholder mapping

Stakeholder analysis: producers

Stakeholder analysis: consumers

Enablers and hinders analysis

Strategic plan for hydrogen in Skåne

Next step planning

Aug 2023

Jan 2024

Mapping of stakeholsers: producers (RISE)

Mapping of stakeholders: active/potential users

Study with help of research Institute of Sweden, RISE

- Desktop study
- Initial interest check

June 2023

Stakeholder analysis: producers

Stakeholder analysis: consumers

Enablers and hinders analysis

Strategic plan for hydrogen in Skåne

Next step planning

#### Nov 2023- March 2024

### Dialog meeting with active producers

- Hydrogen plans
- Individual goals
- Vision for hydrogen in Skåne/Scania
- Barriers to materializing goals
- Facilitators: support/forum, need to engage other actors
- Common goal for Skåne /Scania
- Strategic action

Stakeholder analysis: producers

Stakeholder analysis: consumers

Enablers and hinders analysis

Strategic plan for hydrogen in Skåne

Next step planning

Nov 2023- March 2024

Analysis of output of dialog meeting

- How can producers be supported?
- How obstacles can be removes
- What facilitators need to be put in place
- Roles and responsibilities

Hydrogen as a strategic part of energy mix

Common strategic action

Feedback to producers



## QUESTIONS? THOUTGHS? SUGGESTIONS?

Postadress: 205 15 Malmö

Besöksadress: Östra Boulevarden 62A, Kristianstad | Södergatan 5 , Malmö

**Telefon:** 010-224 10 00 **E-post:** skane@lansstyrelsen.se

Webb: www.lansstyrelsen.se/skane

Sociala medier: 🖪 lansstyrelsenskane 🖸 @LstSkane 📵 @lstskane

